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Overview

Radiological Project Work Overview

– Current Project Map

– Parcel C 

• Phase II Field Work
• Ship Berth Survey • Ship Berth Survey 
• Buildings 253 and 211 Survey

– Parcel E 

• 500 Series Reports
• “I Street” SS/SD Removal

– Parcel D-1 

– FSS Report Status



2014 Radiological Projects



Parcel C, Phase II 
SS/SD Removal

Parcel C SS/SD line removal:

• Phase II – 14,020 of 14,300 linear feet of SS/SD lines (98%) 

• Construction of approximately 2,000 LF of the storm water drainage 
system (see Slide 6); 40% complete.

• 29 Trench Units (TUs) Excavated to date:

• 5 – Active TUs (undergoing sampling, survey, and/or • 5 – Active TUs (undergoing sampling, survey, and/or 
remediation) 

• 1 – TU passed screening; awaiting definitive data 

• 1 – TU awaiting backfill approval

• 2 – Radiologically cleared TUs; turned over to CB&I

• 3 – Backfilling/Restoration of TUs (installing drainage system)

• 17 – Backfilled/Restored TUs



Parcel C, Phase II



Parcel C 
Storm Water Drainage System



Parcel C, Phase II
Field Activities

Lining swale with woven geotextileExcavation for swale along Blandy St. Lining swale with woven geotextileExcavation for swale along Blandy St.

Lining swale with gravel Placing recycled asphalt beside swale



Parcel C, Phase II 
Ship Berth Surveys

Terrestrial (soil) Survey Units:

• Survey Units 2, 3, 6, 7, and 9 – Surveys complete

• Survey Units 1, 4, 5, and 8 – Characterization sampling and 
remediation being performed

Cantilevered (concrete) Survey Units:Cantilevered (concrete) Survey Units:

• Survey Units 10-13 – Surveys complete



Buildings 253 and 211 

Removal and survey of ventilation system

• 96% removed

Building 211 “Wooden Extension” demolition 

• 75% surveyed and screened• 75% surveyed and screened

Buildings 253/211 

• Continue characterization surveys of floor surfaces; completed 47% of 
alpha/beta scans 



Buildings 253 and 211

Staging Building 211 Extension debris 
for scanning

Surveying of duct work in Building 253

Scanned debris pile awaiting sample results Removal of residual dust from duct work



Parcel E SS/SD Removals
“I Street”

• Began work area preparation activities on January 6

• Began SS/SD removal on January 9

• 639 LF of the scoped 7,600 LF has been removed



Parcel C-Phase I & Parcel E-500 Series
Upcoming Work

• Parcel C- Phase I

– Internal Draft North Pier FSS Report

• Parcel E- 500 Series

– Draft Former Shacks 79/80 FSS Report 

– Draft 500 Series Area FSS Report 

– Internal Draft 707 Triangle Area FSS Report– Internal Draft 707 Triangle Area FSS Report



Parcel D-1 
Phase I

• Phase I

– Gun Mole Pier

• Final FSS report issued January 17

– Phase I RACR

• Final RACR issued January 14

– Confirmation samples– Confirmation samples

• Gun Mole Pier samples picked up by CDPH on January 9



Parcel DParcel D--1, Phase II1, Phase II
Actions Completed toActions Completed to--datedate

• Removal of 100% of the SS/SDs at Parcel D-1

• Gamma walk-over survey and sampling of the excavated soil on 

RSY pads and trench excavations

• Surveying and sampling of Rail Ties 

• Staging of the rail ties for transport and disposal

• Gamma walk-over survey and sampling of the Former NRDL site and 

Ship Berth 21, 22 and 29Ship Berth 21, 22 and 29



Parcel DParcel D--1, Phase II 1, Phase II 



Parcel DParcel D--1, Phase II1, Phase II
Remaining Field ActivitiesRemaining Field Activities

• Backfill SS/SD trench excavations 

• Transport and disposal of rail ties 

• Complete remediation and FSS at NRDL site and Ship Berths 21, 22, & 29

• Survey Ship Berth 14 (following release of rail ties)

• Deconstruct RSY-2 (rad survey and movement of material)

• Demobilization



Project ScheduleProject Schedule

Mobilization Completed

Site Prep Activities (Equipment assembly, calibration, 
SWPPP, utility survey, boundary installation) 

Completed

Waste Characterization of Railroad Ties Ongoing (Awaiting Laboratory 
Analytical Results)

Final Status Surveys of the Ship Berths Ongoing (Awaiting Laboratory Final Status Surveys of the Ship Berths Ongoing (Awaiting Laboratory 
Analytical Results)

SS/SD Excavation Completed

SS/SD Survey and Sampling & RASO Approval to 
Backfill

Ongoing (Awaiting Laboratory 
Analytical Results)

Backfill/Site Restoration & Final Gamma Walkover 
Surveys and Rail Tie transport and disposal.

March 10, 2014

Field Work Completion & Demobilization April 10, 2014

FSS Report December 2014



FSS Report Status
Parcels C, D-1, & E

Internal Draft
(Data under review)

Draft

Final

Free-Released

Waiting for concurrence for 
Free-Release determination



Summary

Comments, Questions, Concerns ?Comments, Questions, Concerns ?


